FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF OCTOBER 2008
Date: October 31, 2008
CONTRACTOR: Kauai Builders, Ltd.
ADDRESS: 3988 Halau Street Contract No. 56957 [ 1
City, State ZIP: Lihue, Hl 96766 DAGS Job No. 64-10-0431
PROJECT TITLE: Lihue State Office Building Third Floor Exterior Repairs
CONTRACT lgorz INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,691,337.00  |puE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 6,617.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 1,697,954.00
WORK ACCOMPLISHED ) Basic Contract Change Order Total
Sl
Completed to Date .28.42% $ 480,743.00 £0:00% $ 3,308.50 $ 484,051.50
Retained 5% $ 24,037.15 5% $ 16543  § 24,202.58
Amount Subject to Payment $ 456,705.85 $ 3,143.07 $ 459,848.92
Payments to Date $ 363,029.39 $ - $ 363,029.39
Payments Now Due $ 93,676.46 $ 3,143.07 $ 96,819.53
Payment No. 5
Remarks:
1. Computed and Checked by:
2. | certify that the above bill is cormect, just, that payment has not been received, and all
pmaayxllt:f:‘?savr'enzﬁ:svte been submitted, are current, or proper deductive exclusions have been
%l&%*ﬂ(/ ﬂwﬂ/rchlé =14~
3. Recommended: Inspector or Engineer Date:
KAUAI BUILDERS, LTD.
" Name of Contractor
e Szt Lan EILY:
4. Recommended: Area Engineer/Architect Date:
W skl 01 1788 (LD § Potes _sfoufor
5, ed: . Branch Chief or District Engineer Date: By signature / Title: / Pme
“’%’?‘V% NOV 18 2008

State Public Works Administrator

Date:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting & General Services

For the Month of: OCTOBER 2008

CONTRACTOR: KAUAI BUILDERS, LTD. Contract No. 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No. 64-10-0431
- Third Floor Exterior Repairs
0
% CONTRACT]
9 LICENSE BASIC CONTRACT] COMPL. TO| RETN AMOUNT]
O {PRIME CONTRACTOR |TRADE INO. AMOUNT] DATEI% CMP__|=I %| RETAINED!
{Kauai Builders, Ltd. General Contractor ABC-0492 |$ 875,957.00 | $ 285.430.50 | 32.58% 5% $14,271.53|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. TO| RETN AMOUNT]
|| SUBCONTRACTOR TRADE NO. A_lyli)_l_JNT DATE|% CMP| % RETAINED
Pacific Concrete Cutting Selective Demolition BC-24013] $ 52,000.00 | $ 49,400.00 95% 5%] $ 2,470.00
Guys Superior Interiors |Metal Framing C-10496] $ 225,000.00 | $ 80,212.50 36% 5%] $ 4,010.63
Hawaiian Ironworks Metal Fabrications C-26738] $ 79,550.00 { $ 47,730.00 60% 5%] $ 2,386.50
Pacific Mirror and Glass Alum Windows, Glazing C-25788| $ 422,890.00 | $ - 0% 5%] $ -
M & H Painting, LLC Painting C-23288) $ 19,840.00 1 $  9,920.00 50% 5%] $ 496.00
lWasa Electrical Services Electrical C-10008] $ 16,100.00 [ $  8,050.00 50% 5% $ 402.50
Total Retained from Subs $ 815,380.00 | $ 195,312.50 $ 9,765.63 |B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $24,037.15

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Contractor

CQdi - T e

r1/0

By Signature

NOTE:

Columnar totais shall be equal in dollar value to that on
the Monthly Estimate Sheet

" Date

s/of

Checked/Verified by:

7l

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
For the Month of: OCTOBER 2008
CONTRACTOR: KAUAI BUILDERS, LTD. Contract No.: 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No.: 64-10-0431
Third Floor Exterior Repairs

o CHANGE|
@ ORDER]
9 LICENSE COMPL. TO| RETN AMOUNT]
O |PRIME CONTRACTOR |[TRADE NO. CHANGE ORDER AMOUNT] DATE|% CMP| % RETAINED

KAUAI BUILDERS, LTD. General Contractor ABC0492 |$ 6617.00 | $ 330850 | 50.00%] 5%|$ 16543 |A

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB|COMPL. TO RETN AMOUNT]
| |SUBCONTRACTOR TRADE NO. AMOUNT] DATE|[% CMP % RETAINED;
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
Total Retained from Subs $ - IB

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $165.43]

I certify that the above retentions are correct for this request.

Checked/Verified by:

KAUAI BUILDERS, LTD.
Name of Contractor
Initial - Project Inspector or Engineer
@_ /5 . ﬂf(_w ///o « /a/
Date 7

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: LIHUE STATE OFFISE BUILDING - 3RD FLOOR EXTERIOR REPAIRS
BILLING MONTH: October-08 DAGS JOB NO.: 6 4-10-0431 CONTRACT NO.: 56957

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1,2

Suffix Eund Symbol Amount Earned Retainage Amount Due
e Bow-484 M  $98,606,80 $4,93034 4 43,676 40
Totals: $98,606.80 $4,930.34 $93,676.46
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 B07-477M $ 3,308.50 %000 § 165,47 $6:00 $3 |43 07 $0:00
Totals: $3308.50 $165.43 $3 143.07
Grand Total: —4$98,606:80— —4$4,930:34-- —493,676-46—
§101,41530 $5,095.77 $44, 819,53
. X 1 [20/200 §
Verified By J DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7069800

Cost Code 3A1
Voucher No. I ) 7—7)’5 ”"1 ]

Verified By 44




